

Name of District	Name of Industrial Area	Total Plinth Area (in Sq.Ft)	Status as on 03-06-2019
Thiruvananthapuram	Veli (Phase-II)	112849	AS pending for revised estimate
Alappuzha	Punnapra	48441	Scheduled to be completed by Dec 2019
Ernakulam	Edayar	21000	Completed and allotted to Entrepreneurs
Thrissur	Puzhakkalpadom Phase I	100000	Scheduled to be completed by Dec 2019
	Puzhakkalpadom Phase II	134500	Scheduled to be completed by Dec 2019
	Varavoor	48456	Awaiting Technical Sanction from Government
Palakkad	Pudussery	42000	AS pending for revised estimate
	Shornur	83151	AS pending for revised estimate
Malappuram	Manjeri	23392	Under litigation